



Raymond A. Barker Water Treatment Plant Expansion

Contract 2 – WTP Expansion FIN2023-001T

Engage Collingwood Update #2
November 2024



Progress Photos



Drill rig installing caissons.



Process piping delivery for temporary Industrial Pump Station.



Project progress



New headwall for future stormwater outlet.



Shoreline reconstruction is complete.





Progress Since Last Update

- Our contractor Kenaidan have mobilized on site and several subtrades have started work.
- The shoreline reconstruction work has been completed to protect our future water treatment.
- Drilling for caissons is underway in preparation for excavation and foundation work.
- Equipment for the temporary Industrial Pump Station is being delivered to site.
- The Public are reminded to please be mindful this is an active construction site with equipment entering and leaving regularly.





Follow The Project Online!

